
RPA PROJECT MANAGEMENT
Project Status Report

Facilities Revolving Fund

Capitol Complex

529/000-13-2010

Budget: G

Schedule: G

Issues: G

Manhole Renovation

Project:

Current Work Phase:
Capitol Complex

Req'd Work Ph Compl:

Project Budget:
$105,000.00

SBC Approved

Delivery Method:

MACC Budget:
$88,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:

Project Health:

Designer: Contractor:

High Visibility ?

Nashville, TN

Citizens Plaza Building

529/076-01-2008

Budget: G

Schedule: G

Issues: G

Interior Renovation, Phase 3

Project:

Current Work Phase:
Citizens Plaza Building

Req'd Work Ph Compl:

Project Budget:
$5,700,000.00

11/12/10: DHS to provide programming information to Interior Staff in order for them to produce space plans.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,960,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:

High Visibility ?

Nashville, TN

Clover Bottom Complex

529/000-06-2010

Budget: G

Schedule: G

Issues: G

Sewer Line Replacement

Project:

Current Work Phase:
Clover Bottom Complex

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

SBC approved project 8/19/10.
12/10/10: Designer contract executed 12/6/10.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$725,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Littlejohn Engineering Assoc.

Contractor:

High Visibility ?

Nashville, TN
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Clover Bottom Mansion

529/019-01-2007

Budget: G

Schedule: G

Issues: G

Exterior Upgrade

Project:

Current Work Phase:
Clover Bottom Mansion

Req'd Work Ph Compl:

Project Budget:
$600,000.00

11/9/10: Construction contract executed 10/28/10.

Construction
Awaiting NTP

Delivery Method:
Best Value Method

MACC Budget:
$510,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Fields, J.

Project Health:

Designer:
Centric Architecture

Contractor:
PBG Builders, Inc.

High Visibility ?

Nashville, TN

Cordell Hull Building

460/011-01-2008

Budget: G

Schedule: G

Issues: G

Energy Management System Upgrade

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:
$595,000.00

SBC Approved
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$538,120.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:

High Visibility ?

Nashville, TN

529/011-01-2009

Budget: G

Schedule: G

Issues: Y

Emergency Waterproofing Repairs

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:
$135,000.00

12/07/10: Another leak has been detected. The engineer is attempting to determine the source, and if it is related to the 
original scope of work.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Maintenance

Project Manager:
Law, V.

Construction Admin:

Project Health:

Designer:
Richard C. Rinks & Assoc., In

Contractor:

High Visibility ?

Nashville, TN
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529/011-01-2010

Budget: G

Schedule: G

Issues: G

Interior Modifications

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:
$175,000.00

Root Project

Delivery Method:

MACC Budget:
$77,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

High Visibility ?

Nashville, TN

Data Centers

529/031-001

Budget: G

Schedule: G

Issues: G

Restroom Renovations

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:

11/15/10: RPA evaluating proposal from DOC contractor.
12/06/10: WOA is still reviewing pricing.

Final Pricing

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Renovation

Project Manager: Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

High Visibility ?

Nashville, TN

529/031-01-2007

Budget: G

Schedule: G

Issues: G

New Building

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:
$44,000,000.00

Substantial Completion date 8/24/10.

9/17/10: Outstanding commissioning items being addressed following integrated testing.
11/12/10: Awaiting proposal for adding dock lift through final change order.

Substantially Complete

Delivery Method:
Design / CM

MACC Budget:
$35,700,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV Hawkins/Wright and SIGN

Contractor:
Turner Universal

High Visibility ?

Smyrna, TN
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529/031-01-2010

Budget: G

Schedule: G

Issues: G

Chiller & EMS Replacement

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:
$2,745,000.00

11/12/10: Design in progress.  Anticipate Bidding by February 2011.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,400,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

High Visibility ?

Nashville, TN

Davy Crockett Building

529/077-01-2006

Budget: G

Schedule: G

Issues: G

Emergency Repairs

Project:

Current Work Phase:
Davy Crockett Building

Req'd Work Ph Compl:

Project Budget:
$3,000,000.00

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,470,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Gobbell Hays Partners, Inc.

Contractor:
Kerry G. Campbell, Inc.

High Visibility ?

Nashville, TN

529/077-01-2008

Budget: G

Schedule: G

Issues: G

Interior Renovation

Project:

Current Work Phase:
Davy Crockett Building

Req'd Work Ph Compl:

Project Budget:
$8,100,000.00

Renovate floors 9-12.  Project Substantially Complete.
11/12/10: Contractor working to complete punchlist items.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$5,000,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hastings Architecture Associa

Contractor:
Robert S. Biscan & Company

High Visibility ?

Nashville, TN
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Donnelley J. Hill Building

460/003-01-2004

Budget: G

Schedule: G

Issues: G

Plaza Upgrade

Project:

Current Work Phase:
Donnelley J. Hill Building

Req'd Work Ph Compl:

Project Budget:
$2,000,000.00

Awaiting closeout documents from Designer.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,650,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Askew Nixon Ferguson Archit

Contractor:
MCDR Construction LLC

High Visibility ?

Memphis, TN

527/070-01-2010

Budget: G

Schedule: G

Issues: G

Exterior Repairs

Project:

Current Work Phase:
Donnelley J. Hill Building

Req'd Work Ph Compl:

Project Budget:
$600,000.00

Project approved as line item at 9/9/10 SBC.
12/10/10: Designer contract executed 12/8/10.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$495,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:

Project Health:

Designer:
Keith Kays Architect

Contractor:

High Visibility ?

Memphis, TN

Driver's License Testing Stations

502/000-003

Budget: G

Schedule: G

Issues: G

Wall Repairs #3-FRF

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$3,207.00

12/07/10: Contractor has requested SC walk through.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Repair

Project Manager: Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

High Visibility ?

Clarksville, TN
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502/000-004

Budget: G

Schedule: G

Issues: G

Install Pipe Bollards in Parking Area-FRF

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$17,408.00

12/07/10: Contractor has requested SC walk through.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager: Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

High Visibility ?

Clarksville, TN

502/019-01-2006

Budget: G

Schedule: G

Issues: G

Whitehaven - New Facility

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$4,501,000.00

11/8/10: Anticipated completion date January 2011.

9/10/10: Awaiting SBC action on firm name change.
11/8/10: Discussion of LRK Inc. contract planned at state.  District Supervisor's office missing from Construction Documents.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,937,000.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Looney Ricks Kiss Architects, 

Contractor:
Mayer Construction Co., Inc.

High Visibility ?

Memphis, TN

502/027-01-2007

Budget: G

Schedule: G

Issues: G

Murfreesboro Road Express Building Reno

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$260,000.00

Replacement Designer assigned to subscript 01.

Root Project

Delivery Method:
Design / Bid / Build

MACC Budget:
$220,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
The Larkin Group

Contractor:

High Visibility ?

Nashville, TN

502/027-01-2007-01

Budget: G

Schedule: G

Issues: G

Murfreesboro Road Express Building Reno

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$260,000.00

9/10/10: SBC Executive Subcommittee requested cost comparison for new building versus upgrades.
11/8/10: Designer completed request for proposal for programming new facility and stabilizing existing building for 3 years.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$220,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Gilbert McLaughlin Casella Ar

Contractor:

High Visibility ?

Nashville, TN
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East Tennessee Regional Health Office

408/001-01-2007

Budget: G

Schedule: G

Issues: G

HVAC Upgrade

Project:

Current Work Phase:
East Tennessee Regional Health Office

Req'd Work Ph Compl:

Project Budget:
$175,000.00

11/22/10: Designer closeouts awaiting review by RPA.

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$145,200.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:
McMahan Mechanical, Inc.

High Visibility ?

Knoxville, TN

Foster Avenue Complex

502/001-02-2007

Budget: G

Schedule: G

Issues: G

Planning New Safety Facility

Project:

Current Work Phase:
Foster Avenue Complex

Req'd Work Ph Compl:

Project Budget:
$100,000.00

9/10/10: Designer contract amendment in process to extend end date.  Anticipated Fall 2010.

In Progress

Delivery Method:
Design Consultant

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Finney, B.

Construction Admin:
n/a

Project Health:

Designer:
The CFP Group

Contractor:

High Visibility ?

Nashville, TN

Highway Patrol Districts

502/030-01-2009

Budget: G

Schedule: G

Issues: G

Building Upgrades District 3 Headquarters

Project:

Current Work Phase:
Highway Patrol Districts

Req'd Work Ph Compl:

Project Budget:
$300,000.00

11/8/10: Substantial Completion for Phase 2 on 10/18/10.  Construction complete; awaiting Year-end Warranty Inspection.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$215,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
The CFP Group, LLC

Contractor:
Olympian Construction Co., L

High Visibility ?

Nashville, TN
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James K. Polk Building

529/075-01-2007

Budget: G

Schedule: G

Issues: G

Fire Panel Circuits Update

Project:

Current Work Phase:
James K. Polk Building

Req'd Work Ph Compl:

Project Budget:
$1,506,000.00

9/17/10: Additional funding approved at 9/9/10 SBC Meeting.  Design contract revision in progress.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,320,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Lockwood Greene Engineers, 

Contractor:

High Visibility ?

Nashville, TN

James R. Mapp State Office Building

460/005-02-2006

Budget: G

Schedule: G

Issues: Y

Exterior Stabilization

Project:

Current Work Phase:
James R. Mapp State Office Building

Req'd Work Ph Compl:

Project Budget:
$740,000.00

Building still has leaks after S/C of project.
11/12/10: One leak is to be addressed under General Contract.  Other to be addressed by General Services.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$570,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Artech Design Group

Contractor:
Williams Restoration & Water

High Visibility ?

Chattanooga, TN

Legislative Plaza

529/045-01-2007

Budget: G

Schedule: G

Issues: Y

Accessibility Improvements

Project:

Current Work Phase:
Legislative Plaza

Req'd Work Ph Compl:

Project Budget:
$2,075,000.00

11/12/10: Phase 2 work Substantially Complete.  Designer to address problem with operation of automatic door operators.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,500,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Moody Nolan LTD, Inc.

Contractor:
Baron + Dowdle Construction

High Visibility ?

Nashville, TN
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Old State Prison

529/000-04-2004-01

Budget: G

Schedule: Y

Issues: G

Demolition-Phase II

Project:

Current Work Phase:
Old State Prison

Req'd Work Ph Compl:

Project Budget:
$576,970.00

9/17/10: Designer has completed study and report on structural conditions of buildings E, F and general cell blocks.  Report 
suggests that priority be given to rehabilitation of administration building and cell blocks.  Designer authorized to proceed with 
this scope revision.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$450,000.00

Project Work Type:
Demolition

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Quantum Environmental & En

Contractor:

High Visibility ?

Nashville, TN

Piedmont Gas Building

529/012-01-2009

Budget: G

Schedule: Y

Issues: R

Interior Renovation

Project:

Current Work Phase:
Piedmont Gas Building

Req'd Work Ph Compl:

Project Budget:
$2,300,000.00

11/12/10: Phase 2 move to occur once temperature readings are stabalized.

11/12/10: Full investigation is being conducted on HVAC control system and equipment.  Change Order #1 being written to 
address discovered deficiencies.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,100,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Thomas, Miller & Partners

Contractor:
Hardcastle Construction Com

High Visibility ?

Nashville, TN

529/012-01-2010

Budget: G

Schedule: G

Issues: G

Building Repairs-Phase 2

Project:

Current Work Phase:
Piedmont Gas Building

Req'd Work Ph Compl:

Project Budget:
$1,500,000.00

11/12/10: Designer assessing options for repair of skylight.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,200,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:

High Visibility ?

Nashville, TN
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R.S. Gass Complex

406/003-01-2009

Budget: G

Schedule: G

Issues: G

Elevator Upgrade-State Lab

Project:

Current Work Phase:
R.S. Gass Complex

Req'd Work Ph Compl:

Project Budget:
$925,000.00

11/29/10: Bid successfully 11/23/10.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$825,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Centric Architecture

Contractor:

High Visibility ?

Nashville, TN

406/003-01-2010

Budget: G

Schedule: G

Issues: G

Chiller Replacement - Phase 2 - State Lab

Project:

Current Work Phase:
R.S. Gass Complex

Req'd Work Ph Compl:

Project Budget:
$2,650,000.00

12/2/10: Designer Agreement executed 11/19/10.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,300,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:

Project Health:

Designer:
I.C. Thomasson Associates, I

Contractor:

High Visibility ?

Nashville, TN

529/020-002

Budget: G

Schedule: G

Issues: G

Repair Water Damage-Environmental Assistanc

Project:

Current Work Phase:
R.S. Gass Complex

Req'd Work Ph Compl:

Project Budget:

12/06/10: Awaiting pricing breakdown for Women's Restroom work.  No funding approval has been given on that portion of the 
work, since it is outside the original scope of work.

Approvals Process

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Repair

Project Manager: Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

High Visibility ?

, TN
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Shelby County Regional Forensic Center

400/000-01-2005

Budget: G

Schedule: G

Issues: G

New Regional Forensic Center

Project:

Current Work Phase:
Shelby County Regional Forensic Center

Req'd Work Ph Compl:

Project Budget:
$13,000,000.00

Root Project
ACTIVE

Delivery Method:

MACC Budget:
$11,000,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer: Contractor:

High Visibility ?

Memphis, TN

400/000-01-2005-04

Budget: G

Schedule: Y

Issues: Y

New Regional Forensic Center

Project:

Current Work Phase:
Shelby County Regional Forensic Center

Req'd Work Ph Compl:

Project Budget:
$12,202,966.00

11/12/10: Project was Bid on 11/9/10.  Project Bid under target.

11/12/10: Construction projected to start in January 2011.

10/4/10: Master Agreement with Shelby County has been finalized.  It will be approved by County Commission on 10/11/10.
11/12/10: Subsequent approval by State Building Commission at November 2010 meeting.

Construction Document Phas

Delivery Method:
Design / CM

MACC Budget:
$11,000,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Loggins, B.

Project Health:

Designer:
TRO Jung | Brannen

Contractor:

High Visibility ?

Memphis, TN

South Central Regional Health Office

408/003-01-2007

Budget: G

Schedule: G

Issues: G

HVAC Upgrade

Project:

Current Work Phase:
South Central Regional Health Office

Req'd Work Ph Compl:

Project Budget:
$238,000.00

11/22/10: Designer closeouts awaiting review by RPA.

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$200,860.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:
Total HVAC, LLC

High Visibility ?

Columbia, TN
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State Capitol

529/005-01-2005

Budget: G

Schedule: G

Issues: G

Mech/Elec Upgrade Planning

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$29,000,000.00

Root Project

Delivery Method:

MACC Budget:

Project Work Type:
Planning

Project Manager:
Burd, S.

Construction Admin:
n/a

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

High Visibility ?

Nashville, TN

529/005-01-2005-02

Budget: Y

Schedule: Y

Issues: Y

Mechanical/Electrical Upgrade

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$16,500,000.00

11/12/10: Additional funding was added to project at October 2010 SBC.

Start of construction projected to occur June 2011.

RPA Interiors are working closely with Legislature to develop program and space plan for temporary housing.
9/17/10: Construction Manager to be under contract by 1/1/11.
11/12/10: Hardaway is pricing 95% contract documents to establish GMP.

Construction Document Phas

Delivery Method:
Design / CM

MACC Budget:
$14,150,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

High Visibility ?

Nashville, TN

529/005-02-2003

Budget: G

Schedule: G

Issues: G

Emerg Elec Repairs

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$2,420,000.00

11/12/10: Designer closeouts have been received.

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,165,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
SSOE, Inc.

Contractor:
Wolfe & Travis Electric Co.

High Visibility ?

Nashville, TN
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State Library & Archives

529/043-01-2007

Budget: G

Schedule: G

Issues: G

HVAC System Upgrade

Project:

Current Work Phase:
State Library & Archives

Req'd Work Ph Compl:

Project Budget:
$366,000.00

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$261,926.50

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:
PPMI Construction

High Visibility ?

Nashville, TN

529/043-02-2007

Budget: G

Schedule: G

Issues: G

Roof Replacement

Project:

Current Work Phase:
State Library & Archives

Req'd Work Ph Compl:

Project Budget:
$950,000.00

11/9/10:  Construction contract executed 11/1/10.
11/22/10: NTP date 11/22/10.

Construction

Delivery Method:
Best Value Method

MACC Budget:
$770,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Richard C. Rinks & Assoc., In

Contractor:
R.D. Herbert & Sons Co.

High Visibility ?

Nashville, TN

State Supreme Court Building

523/073-01-2008

Budget: G

Schedule: G

Issues: G

Mechanical Systems Upgrade

Project:

Current Work Phase:
State Supreme Court Building

Req'd Work Ph Compl:

Project Budget:
$385,000.00

S/C scheduled for Jan 2011

Construction
25% Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$330,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:
Dunbar Mechanical Contract

High Visibility ?

Jackson, TN
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Tennessee Law Enforcement Training Academy

502/021-01-2010

Budget: G

Schedule: G

Issues: G

Roof Replacement

Project:

Current Work Phase:
Tennessee Law Enforcement Training Academy

Req'd Work Ph Compl:

Project Budget:
$250,000.00

11/10/10: Designer Contract executed 11/4/10.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$210,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:

Project Health:

Designer:
Binkley Garcia Architecture

Contractor:

High Visibility ?

Nashville, TN

Tennessee Tower

529/079-01-2006

Budget: G

Schedule: G

Issues: G

Tenant Renovation - Multiple Floors

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$2,000,000.00

Root Project

Delivery Method:

MACC Budget:
$1,100,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer: Contractor:

High Visibility ?

Nashville, TN

529/079-019

Budget: G

Schedule: G

Issues: G

Mech Equip Service Platform /3rd Flr-FRF

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$44,933.00

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager: Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

High Visibility ?

Nashville, TN
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529/079-02-2007

Budget: G

Schedule: G

Issues: G

Exterior Renovation

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$14,550,000.00

11/12/10: Change order relating to installation of plaza security has been issued.  Change order relating to clearing of storm 
lines located at Seventh Avenue pending.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$13,000,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV TLC Engineering/Jack Fre

Contractor:
Rock City Construction Co., I

High Visibility ?

Nashville, TN

529/079-024

Budget: G

Schedule: G

Issues: G

Room Roof Replacement/3rd FL Mechanical Ro

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$28,436.00

11/15/10: Pre-construction meeting was held November 12.

11/15/10: This work involves roof replacement at platform location.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager: Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

High Visibility ?

, TN

Upper Cumberland Regional Health Fac

408/009-01-2004

Budget: G

Schedule: G

Issues: Y

New Facility

Project:

Current Work Phase:
Upper Cumberland Regional Health Fac

Req'd Work Ph Compl:

Project Budget:
$15,400,000.00

11/22/10: This project is attempting to achieve a LEED platinum certification.  Expect to receive certification in first quarter of 
2011.  TVA agreement complete.

Substantially Complete

Delivery Method:
Best Value Method

MACC Budget:
$10,244,850.00

Project Work Type:
New Construction

Project Manager:
Burd, S.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV Thomas Miller/Upland Desi

Contractor:
Hardaway Construction Co., I

High Visibility ?

Cookeville, TN
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408/009-01-2004-01

Budget: G

Schedule: G

Issues: G

Commissioning Services

Project:

Current Work Phase:
Upper Cumberland Regional Health Fac

Req'd Work Ph Compl:

Project Budget:
$109,620.00

Active

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Consultant Contract

Project Manager:
Burd, S.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

High Visibility ?

Cookeville, TN

West Tennessee Regional Health Lab

408/005-01-2010

Budget: G

Schedule: G

Issues: G

Re-roof

Project:

Current Work Phase:
West Tennessee Regional Health Lab

Req'd Work Ph Compl:

Project Budget:
$350,000.00

Project approved at 9/9/10 SBC.
11/10/10: Designer contract executed 11/4/10.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$300,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Loggins, B.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:

High Visibility ?

Jackson, TN
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